COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 11/ 2019

ESTI MATE SUMMARY 14:23: 15
CONTI D: C21978 ESTI MATE NO. 0008 PROG SPEC YR 2005
PCN: 21978-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 117.5 DAYS TINE ALLOW 155 WORK DAYS
R2 WRONG WAY PREVENTI ON PERCENT TIME:  75.81 ORI G TI NE ALLOW 155 WORK DAYS
PROQJECT NO SHER200- 243
R2 WRONG WAY PREVENTI ON
NAVE OF ROAD:
PRQJECT COUNTI ES: PUEBLO EL PASO
LAS ANI MAS HUERFANO
CONTRACTOR:
VORKZONE TRAFFI C CONTROL, | NC PAY PERI OD ENDI NG 08/ 30/ 2019 DATE TI ME STARTED 12/07/2018
1115 FIR STREET DATE LET 10/ 18/ 2018 DATE WORK BEGAN  01/07/2019
DATE AWARDED 11/16/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/07/2018 DATE ACCEPTED
PUEBLO CO 81001  (719)296- 0222 DATE NOTI CE TO PROCEED 12/ 07/ 2018
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 2,158, 484.75 PARTI Cl PATI NG $  1,276,566.52 $ 367, 142. 92
AWARD PRQIECT AM: $ 2,083,185.51 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 59. 14% TOTAL EARNI NGS 1,276, 566. 52 367, 142.92
FUNDS AVAI LABLE: $ 881, 918. 23 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,276, 566. 52 367, 142. 92
TOTAL CLAI MB: $ 0.00 RETAI NAGE -31, 247.78 -6,372.30
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 1, 245,318. 74 360, 770. 62
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1, 245,318. 74 360, 770. 62
OTHER ADJUSTNMENTS 0.00 0. 00
PAYMENT DE s 360,770.62

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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202- 00250

202- 00805

202- 00810

202- 00821

202-01130

210- 00810

210- 00815

212- 00006

213-00002

213- 00061

614-00011

C21978
21978-BI D
SHER200- 243
| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Pavenent Marking

Renoval of Overhead Sign Structure

Rernoval of Ground Sign

Renoval of Sign Panel

Renoval of Guardrail Type 3

Reset Ground Sign

Reset Sign Panel

Seedi ng (Native)

Ml ching (Weed Free Hay)

Mil ch Tackifier

Sign Panel (Cass I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
8, 483. 000
SF
1. 95000
1. 000
EACH
2, 500. 00000
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267. 000
EACH
45. 00000
0.100
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3, 500. 00000
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20. 000
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50. 00000
3,727. 250
SF

15. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1,823.970
627.890
2,451. 860
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1. 000
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CONTI D: C21978 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21978-BI D ESTI MATE RUN 09/ 11/ 2019
PRQJECT: SHER200- 243 ESTI MATE NO 0008 14: 23: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 614-00012 Sign Panel (Class I1) 16, 834. 460 8, 258. 510
SF 1, 870. 580 36, 008. 67
19. 25000 10, 129. 090 194, 984. 98
0065 614-00013 Sign Panel (Class IIl) 2,390. 250 906. 000
SF 28. 000 700. 00
25. 00000 934. 000 23, 350. 00
0070 614-00615 Steel Sign Post (W 6x15) 245. 000 245. 000
LF 0. 000 0. 00
45. 00000 245. 000 11, 025. 00
0075 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 51. 000 42. 000
EACH 9. 000 1, 665. 00
185. 00000 51. 000 9, 435. 00
0080 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 956. 000 605. 000
Sli pbase
P ) EACH 123. 000 37,515. 00
305. 00000 728. 000 222, 040. 00
0085 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 278. 000 106. 000
Sli pbase)
EACH 21.000 8, 295. 00
395. 00000 127. 000 50, 165. 00
0090 614-03002 Concrete Footing (Type 2) 13. 000 13. 000
EACH 0. 000 0. 00
1, 500. 00000 13. 000 19, 500. 00
0095 614-10015 Over pass Munted Sign Bracket 7.000 2.000
EACH 0. 000 0. 00
1, 800. 00000 2.000 3, 600. 00
0100 626-00000  *Mbbilization 1. 000 0. 600
LS 0. 400 53, 494. 00
133, 735. 00000 1. 000 133, 735. 00
0105 626-01104 *Public Information Services (Tier V) 1. 000 0. 900
LS 0. 030 144.00
4, 800. 00000 0.930 4,464.00
0110 627-00009 *Modified Epoxy Pavenent Marking(lnlaid) 34.000 0.720
GAL 0. 000 0. 00

510. 00000 0.720 367. 20



CONTI D: C21978 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21978-BI D ESTI MATE RUN 09/ 11/ 2019
PRQJECT: SHER200- 243 ESTI MATE NO 0008 14: 23: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 627-01010 *Preformed Plastic Pavement Marking (Type |)(Inlaid) 6, 237. 000 1, 868. 090
SF 757.270 10, 806. 24
14. 27000 2,625. 360 37, 463. 89
0120 627-02010 *Preformed Plastic Pavement Marking (Type I1) (Inlaid) 24, 601. 000 8, 343. 000
SF 6, 203. 660 94, 233. 60
15. 19000 14, 546. 660 220, 963. 77
0125 627-30405 *Pref ormed Thernopl astic Pavenment Marking 8, 867. 000 1, 549. 360
(Wor d- Synbol )
SF 2,993. 380 38,554.73
12. 88000 4,542.740 58, 510. 49
0130 627-30407 *Preformed Thernopl astic Paverment Marking 2, 820. 000 2, 268. 500
(Wor d- Synbol ) (Spe
SF 168. 000 2,743. 44
16. 33000 2,436. 500 39, 788. 05
0135 627-30408 *Preformed Thernopl astic Pavenment Marking (Shield) 3, 968. 000 0. 000
SF 1, 204. 000 34, 675. 20
28.80000 1, 204. 000 34, 675. 20
0140 627-30411  *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 11, 299. 000 2,152. 000
Li ne
) SF 1, 957. 000 24,658. 20
12. 60000 4,109. 000 51, 773. 40
0145 630-00000 Fl aggi ng 200. 000 2.000
HOUR 0. 000 0. 00
20. 00000 2.000 40. 00
0150 630-00012 Traffic Control Managenent 150. 000 115. 000
DAY 26. 000 7, 800. 00
300. 00000 141. 000 42, 300. 00
0155 630-80341  Construction Traffic Sign (Panel Size A) 75. 000 37.500
EACH 0. 000 0. 00
25. 00000 37.500 937.50
0160 630-80342  Construction Traffic Sign (Panel Size B) 48. 000 24.000
EACH 0. 000 0. 00
25. 00000 24.000 600. 00
0165 630-80343 Construction Traffic Sign (Panel Size O 20. 000 2.000
EACH 0. 000 0.00

25. 00000 2.000 50. 00



CONTI D:

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

630- 80360

630- 80364

630- 80380

630- 80415

630- 85041

700- 70010

700- 70011

700- 70016

C21978 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
21978-BI D ESTI MATE RUN 09/ 11/ 2019
SHER200- 243 ESTI MATE NO 0008 14:23: 15
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
DESCRI PTI ON UNI' TS QTY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, wWTeRCE T T
ROADWAY
Drum Channel i zi ng Devi ce 24.000 12. 000
EACH 0. 000 0. 00
10. 00000 12. 000 120. 00
Drum Channel i zing Device (Wth Light) (Steady Burn) 10. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
Traffic Cone 400. 000 180. 000
EACH 0. 000 0. 00
5. 00000 180. 000 900. 00
Advanced Varning Flashing or Sequencing Panel (C Type) 78. 000 30. 000
DAY 9. 000 900. 00
100. 00000 39. 000 3, 900. 00
Mobi | e Attenuat or 75. 000 48. 000
DAY 18. 000 5, 040. 00
280. 00000 66. 000 18, 480. 00
F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
F/ A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
F/ A Fuel Cost Adjustment 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 2,158,484.75$ 367,142.92% 1,276, 566. 51
PRQJIECT TOTAL CURRENT AMI $ 2,158,484.75$% 367,142.92% 1,276, 566. 51



